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Contract ID:  M30301 Vendor ID: 1148 |OWA EROSION CONTROL, INC. Contract ID:  M30301 Vendor ID: 1148 |IOWA EROSION CONTROL, INC.
Est Number: 0002 Pay Period End Date: 05.04.2016 Est Number: 0002 Pay Period End Date: 05.04.2016
Contract Location: Total to Date Prev to Date This Estimate
US-30, COLUMBUS VIADUCT Estimate Type: PROG Current Contract Amt Total Earnings $60,006.50 $21,863.30 $38,143.20
$62,677.50 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $60,006.50 $21,863.30 $38,143.20
ontractor: Date Lot 11102015 $62.677.50 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. a ed Z- 9. Escrow Amount $.00 $.00 $.00
1106 3RD ST Date G DatE:EAwar ed : 12222812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .15. .
POBOXQ : 96% Net Earnings $60,006.50 $21,863.30 $38,143.20
Date Notice for Work to ]
Begin:  04.05.2016 % Time Comp
VICTOR IA 52347-0916 gin: e 15% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.20.2016 Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PLATTE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
M3030 001 AFE-C010 030 378.47 BRIDGE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $60,006.50 $21,863.30 $38,143.20
Project Manager District Engineer
Lollman, Doug 05.05.2016 Boyle, Pat 05.05.2016
Construction Engineer Controller
Halstead, Kerri 05.06.2016 Burling, Laurie 05.09.2016
Controller
Burling, Laurie 05.09.2016
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Contract ID:  M30301 Vendor ID: 1148 IOWA EROSION CONTROL, INC. Contract ID:  M30301 Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0002 Pay Period End Date: 05.04.2016 Est Number: 0002 Pay Period End Date: 05.04.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 127+80.32 1-96'-0" & 1- 0008 0008 6007.46 210.38 75.000 15,778.50
0001 0001 0001.08 0.50 800.000 400.00 TIE ROD BOOT EACH 75.000 15,778.50
BARRICADE, TYPE I BDAY 800.000 400.00 75.000 15,778.50
218.000 109.00 15.000 3,155.70
37.000 1850 GROUP 6 BRIDGE AT STA. 127+80.32 1-96'-0" & 1- Contracted 62,677.50
0002 0002 0001.10 5.00 40.000 200.00 Current 62.677.50
BARRICADE, TYPE Il BDAY 40.000 200.00 In place 60,006.50
24.000 120.00 This Estimate 38,143.20
8.000 40.00 Totals for contract Contracted 62,677.50
0003 0003 0001.75 5.00 160.000 800.00 Current 62,677.50
TEMPORARY SIGN DAY EACH 160.000 800.00 In place 60,006.50
20.000 100.00 This Estimate 38,143.20
4.000 20.00
0004 0004 0001.90 15.00 228.000 3,420.00
SIGN DAY EACH 228.000 3,420.00
144.000 2,160.00
48.000 720.00
0005 0005 0002.97 10.00 40.000 400.00
FLASHING ARROW PANEL DAY 40.000 400.00
6.000 60.00
1.000 10.00
0006 0006 0030.60 15,000.00 1.000 15,000.00
MOBILIZATION LS 1.000 15,000.00
1.000 15,000.00
0.500 7,500.00
0007 0007 6007.45 355.72 75.000 26,679.00
SEAL HANGER TO DECK CONNECTION EACH 75.000 26,679.00
75.000 26,679.00
75.000 26,679.00







